
ID WBS Task Name Contact Resource
Initials

Duration

329 4.1.5 MILE 1: D0 Primary Production Runnable on Fermigrid MD 0 days

24 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days

141 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL 0 days

119 3.2.3.5 MILE 4: Operations Reduction plan: Working plan ready GG 0 days

145 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL 0 days

456 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK 0 days

9 1.8 MILE 7: D0 Grid Production Architecture document done AL 0 days

460 8.3.14 MILE 8: Project Plan v1.1 RDK 0 days

159 3.4.5 MILE 9: SamGrid migrated to new VDT version GG 0 days

149 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL 0 days

218 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG 0 days

176 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG 0 days

237 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG 0 days

377 5.3 MILE 16: Grid Production System functionality completed GG 0 days

153 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL 0 days

304 3.5.5.4 MILE 19: System health alarms deployed via NGOP with static config GG 0 days

19 2.3.5 MILE 22: Store output from any stage of processing GG 0 days

57 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG 0 days

38 2.6.7 DEFER - MILE 14: D0repro-tools uses Sam v7 request system GG 0 days

421 7.11 MILE 25: Evaluation of D0 SamGrid Requests done RDK 0 days

391 6.5 MILE 24: Preparation of D0 Apps for long-term ASB 0 days

98 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL 0 days

194 3.5.1.2.2.5.11 MILE 15: OSG Fwd nodes reinstalled with std config GG 0 days

371 4.7 MILE 28: D0 Primary Production Stable on Fermigrid MD 0 days

472 9 MILE 29: D0 GPC Initiative completed ASB 0 days

48 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days

266 3.5.2.7 MILE 23: Routine maintenance operations automated GG 0 days

322 3.8 MILE 27: Close-out of Ops Reduction/Transfer completed GG 0 days

69 2.11 MILE 26: Tools have defined API, testing responsibilities GG 0 days
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Start Finish Leveling
Delay

Predecessors

Fri 7/13/07 Fri 7/13/07 0 edays 328

Mon 8/13/07 Mon 8/13/07 0 edays 23

Fri 8/24/07 Fri 8/24/07 0 edays 126,130,137

Tue 9/18/07 Tue 9/18/07 0 edays 118

Tue 10/2/07 Tue 10/2/07 0 edays 143,144

Mon 10/8/07 Mon 10/8/07 0 edays 455

Fri 10/12/07 Fri 10/12/07 0 edays 8

Tue 10/23/07 Tue 10/23/07 5 edays 459

Thu 10/25/07 Thu 10/25/07 0 edays 158

Tue 11/6/07 Tue 11/6/07 0 edays 147,148

Tue 11/6/07 Tue 11/6/07 0 edays 217

Mon 11/12/07 Mon 11/12/07 0 edays 175

Fri 12/7/07 Fri 12/7/07 0 edays 235,236

Wed 12/12/07 Wed 12/12/07 0 edays 373,376

Fri 12/14/07 Fri 12/14/07 0 edays 152

Fri 1/4/08 Fri 1/4/08 0 edays 302,303

Fri 1/11/08 Fri 1/11/08 0 edays 18

Fri 1/11/08 Fri 1/11/08 0 edays 56

Tue 2/5/08 Tue 2/5/08 0 edays 34

Wed 2/27/08 Wed 2/27/08 0 edays 420

Tue 3/4/08 Tue 3/4/08 0 edays 379,381,383,385

Fri 3/14/08 Fri 3/14/08 0 edays 97

Mon 3/24/08 Mon 3/24/08 0 edays 193

Tue 4/8/08 Tue 4/8/08 0 edays 370,369,351,361

Tue 4/15/08 Tue 4/15/08 0 edays 422

Thu 4/17/08 Thu 4/17/08 0 edays 47

Fri 4/18/08 Fri 4/18/08 0 edays 263,255

Fri 4/18/08 Fri 4/18/08 0 edays 318,319

Fri 4/25/08 Fri 4/25/08 0 edays62,29,16,58,49,25,48

7/13 MILE 1: D0 Primary Production Runnable on Fermigrid
8/13 MILE 2: Start (MC) Production at Stage 2 - Working

8/24 MILE 3: Manual Checklist - Phase 1/
9/18

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 1
July 2007 August 2007 September 2007
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g

 1/4 of Ops Transfer done

MILE 4: Operations Reduction plan: Working plan ready
10/2 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done

10/8 MILE 6: Baseline Project Plan v1.0 released
10/12 MILE 7: D0 Grid Production Architecture document done

10/23 MILE 8: Project Plan v1.1
10/25 MILE 9: SamGrid migrated to new VDT version

11/6 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done
11/6 MILE 12: Queuing node reinstalled with std config

11/12 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config
12/7 MILE 17: Durable Locations reinstalled with std config

12/12 MILE 16: Grid Production System functionality completed
12/14 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done

1/4 MILE 19: System health alarms d
1/11 MILE 22: Store output f
1/11 MILE 18: Support testi

18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25
October 2007 November 2007 December 2007 January 2008
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deployed via NGOP with static config

t from any stage of processing

ting v7/d0runjob/SamGrid functionality
2/5 DEFER - MILE 14: D0repro-tools uses Sam v7 request system

2/27 MILE 25: Evaluation of D0 SamGrid Requests done
3/4 MILE 24: Preparation of D0 Apps for long-term

3/14 MILE 13: Grid Production Operations Policies doc done
3/24 MILE 15: OSG Fwd nodes reinstalled with std config

4/8 MILE 28: D0 Primary Production Stable on Fermigrid
4/15 MILE 29: D0 GPC Initiative completed

4/17 MILE 20: How to add production paths in future - resolved
4/18 MILE 23: Routine maintenance operations automated
4/18 MILE 27: Close-out of Ops Reduction/Transfer completed

4/25 MILE 26: Tools have defined API, testing responsibilities

28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5
February 2008 March 2008 April 2008 May 2008 June 2008
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